Date: 08/11/2008
SUMMARY-WORK PLAN BUDGET

TABLE includes only those tasks & activities funded with EPA funds.

1) Project management; 2) Public involvement; 3) Site investigation.

Task 1 Task 2 Task 3
Project Public Site
-~ Budget : N
Cat . Management Involvement Characterization TOTAL
ategories
g (reporting, (fact sheets, , QAPP, ESA,
coordination) newsletters, Data analysis,
' meeting) Project
Reports
1. Force Labor
Actual $11,311.58 $0 $16,271.47 $27,583.05
Budget $12,500 $2,000 $1,500 $16,000
($11,583.05)
2. Supplies
Actual $0 $0 $10.48 (USPS) $10.48
Budget $0 $250 $250 $500
3. Contractual
(Contractors,
subcontractors,
consultants, engineering,
analytical) —
GeoEngineers, Inc.,
Parametrx, Inc.(Site
Survey), etc.
Actual $19,355.25 $0 $136,006.71 $155,361.96
Budget $10,000 $5,400 $166,100 $181,500
4. T 1
”Ke | $1,458.40 % 0 $1,458.40
ctua $2,000 $ $2,000
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Budget $0 $0

5. Other $0 $0 $0 $0
Total
Actual $32,125.23 $0 $152,288.66 $184,413.89
Budget $24,500 $7,650 $167,850 $200,000
($7,625.23)

Balance Remaining: $15,586.11

Unanticipated/Underestimated Expenditures:

LABOR FORCE (CITY): Admin., Meetings, Contracts/Amendments, Field Activity:
$11,583.05 (over)
CONTRACTUAL:
GeoEngineeers (Prep-Work Plan): $ 4,285.75 (Invoice 1)
Grant Solutions (Prep-Work Plan): $ 3,450.00 ($1,500 + $1,950)
Parametrix Inc (Topo/Site Survey): $12,864.30 Unexpected Expense
Land Title Report (Legal): $ 488.70 Unexpected Expense
Subtotal — Unanticipated Expend: $32,671.80

Remaining Balance: $15,586.11
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